
Main Street Sidewalk Update: Sept. 5, 2014 
 
Good Afternoon, 

 

During the week of Sept. 1, work progressed on the Main Street sidewalk project 

on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander 

Bank to Persian Rug Galleries on the West side.  

One concrete pad and two tip-downs were formed and poured on Block 4.  

Electrical work began to prepare for the installation of street light poles.  Work 

began to install tree well grate frames.  Brick work continued.  On Block 5, a 

manhole and catch basin were replaced and new curbing installed. 

Next week, brickwork will continue on Block 4, and the placement of tree well 

grates will be completed.  On Block 5, old brick will be removed, and work will 

begin to install tree wells and electrical and irrigation conduit. 

Our schedule is tentative and subject to change due to weather or unforeseen 

circumstances.   As always, we continue to do our best to limit obstruction of 

parking and impacts to businesses.  We appreciate your patience and support.  If 

you have any questions, don’t hesitate to contact Andy Patrician, Operations 

Manager, on site, or me at 589-3140.   Have a great weekend. Lisa. 


